
Welcome! 
Open house in Carmel 

March 18, 2014 



Agenda 

1. Progress and updates on ongoing 

construction 

2. US 31 closure information 

3. Carmel construction in 2014 and 2015 

4. Westfield construction in 2014 and 2015 

5. Ongoing public outreach 



Progress and 

updates on ongoing 

construction 
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Construction progress 

 Roundabout at 136th Street/Rohrer Road/Eglin Drive 

 US 31/Keystone Parkway/146th Street interchange 

• 146th Street bridge 

• Ramps connecting US 31 to 146th Street, Greyhound Pass and 151st 

Street 

 US 31/161st Street interchange 

 US 31/SR 38 interchange 

• Demolition, utility and clearing work 



Ongoing utility relocation 



151st Street completion 



Construction details 

TRUNCATED PIERS 

STANDARD PEDESTRIAN RAILING 

CUSTOM MSE WALL PANELS 



Contracts let in 2013 

• Demolition and clearing in Westfield – Rieth-Riley 

• US 31 from 96th Street to Range Line Road – E&B 

Paving/Gradex 

• US 31 from 169th to 203rd Street – Rieth-Riley 



Carmel area contract:  
96th Street to Range Line Road 

City of Carmel Project 

116th St. 

I-465 

131st St. 

136th St. 

City of Carmel Project 



Westfield area contract:  
169th to 203rd Streets 

SR 32 

191st St. 



US 31 closure 

information 
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Carmel area contract:  
96th Street to Range Line Road 

City of Carmel Project 
116th St. 

I-465 

131st St. 

136th St. 

City of Carmel Project 

Construction by Total Closure 

Construct outside lane first, then the inside lane 

Construct outside 

 



2014 US 31 closure 
Between Old Meridian & 136th streets 

Access to 136th St 

from the north at all 

times 

N 

Access to Old 

Meridian Street from 

the south at all times 
Either Carmel Drive 

or Main St open to 

cross traffic at all 

times, except for 

weekend of closure 

start 

Temporary median 

opening at Old 

Meridian Street 



2014 US 31 closure 

• Closing on or after April 4, 

reopening before 

Thanksgiving 2014 

• Official detour is Keystone 

Parkway 

• Alternate routes for local 

access 

• Detour signage for hospitals 



Benefits of 2014 US 31 closure 

• Shortens closure duration to about eight months, 

compared to about 10 months 

• Allows INDOT to fulfill the commitment to open 

US 31 to freeway standards from I-465 to SR 38 

by the end of 2015 

• Completes the 136th Street area one year earlier 

• Five fewer traffic signals on US 31 by the end of 

2014 



Business access remains open 



US 31 closure outreach 

• News releases – Feb. 25 and ongoing 

• Meeting with emergency responders – Feb. 25 

• Meeting with businesses – Feb. 27 

• HOA outreach – Feb. 25 and ongoing 

• Road closure postcard sent to 63,000 addresses 

• Open houses – March 18 and 19 

• Advertising – radio and print 

• US31closure.com and #US31Closure 



Traffic signals  
removed by Dec. 2014 

• SR 38 

• 161st Street 

• 151st Street 

• Greyhound Pass 

• 136th Street 

• Range Line Road 

• 126th Street/Carmel  

 



Carmel 

construction 

2014-2015 
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2014 closures in 
Carmel 

• Smokey Row – June – Aug. 

• 131st St/US 31- Mar. – Oct. 

• 131st St/Penn St – April – June 

• Access at US 31/126th St – April 

• 126th St/US 31 – Oct. – Spring 2015 

• Access at US 31/111th St – June 

• Northbound US 31 to westbound I-465 

May - June 



Closures in Carmel in 2015 

• Various ramp closures at 106th and 116th streets – 

one to two weeks, we’ll notify 

• 116th Street/Pennsylvania Street – 60 days 

 



Westfield 

construction 

2014-2015 
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Westfield area construction:  
169th to 203rd Streets 

SR 32 

191st St. 



2014 closures in Westfield 

Closures expected to begin in spring: 

• 203rd Street/US 31 (Permanent) 

• Poplar Street 

 - Approx. 60 days 

Closures expected to begin in summer: 

• 191st Street/East Street 

 - Approx. 45 days 

• Tomlinson Road/Blackburn Road 

 - Approx. 45 days 

• Blackburn Road/US 31 (Permanent) 

• Shamrock Boulevard 

 - Approx. 60 days 

• Westfield Park Drive/Westfield Park Road 

 - Approx. 45 days 
 



City of Westfield  
construction in 2014 

• Grand Park Sports Campus 

• 186th Street - Kinsey to Grand Park Boulevard 

• 191st Street & Tomlinson Road roundabout 

• Wheeler Road - SR 32 to 181st Street 

• 161st Street & Oak Ridge Road roundabout 

• 161st Street & Carey Road roundabout 

• Monon Trail - 161st Street to Oak Ridge Road 

• Monon Trail - SR 32 to 191st Street 

• Monon Trail Anna Kendall bridge 

• North Union Street Extension - North Union to East Street 

 



Closures in Westfield in 2015 

• 169th Street access at US 31 – Approx. 14 days 

• 181st Street access at US 31 – Approx. 14 days 

• Union Street access at US 31 – Permanent 

• 191st Street access at US 31 – Approx. 120 days 

• 196th Street access at US 31 – Permanent 

 



Stay updated on 

construction 
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Stay updated on construction 

• Visit US31Closure.com for updates 

• Subscribe to project enewsletter 

• Subscribe to text messaging program by texting 

ROADS to 411247 

• Schedule a group presentation by contacting 

us31hamiltoncounty@borshoff.biz 

• Real-time construction information posted on 

website 

• See facebook.com/INDOTEastCentral and 

@INDOT_ECentral on Twitter 



Thank you! 

Reminder: March 19 – Public open house in Westfield 

 - 5:30 to 8 p.m. at Westfield Middle School 

Please see team members 

with individual questions. 


